

# Donore Lands

## Donore Project Consultative Forum

15<sup>th</sup> Feb'24

# St. Teresa's Gardens

## Demolition Works


- Scope of the phased demolition works of the remaining St. Teresa's Gardens blocks is being finalised.
- Agreement on access for the Boxing Club during the demolition works contract is being coordinated.
- The rear block and ancillary landscaping will be demolished under this contract.
- Consultation has taken place with the Donore Community Centre Design Team to discuss the required construction area for the refurbishment works.
- Engagement continues with the LDA to finalise the scope of the demolition works contract in relation to the pitch area.



Block DCC3 – close up view from the South

# St. Teresa's Gardens

## Demolition Works Phase 1 – Programme



# Donore Sporting Facilities

## Pitch, Changing Facilities and Boxing Club

- Consultations have been ongoing with the Boxing Club regarding the new proposed facility in the new development.
- There has been consultation with Sporting Liberties in relation to the brief for the uses on the pitch, determining its size and the requirement for the changing facilities.
- Consultation has taken place between DCC Housing and CRES in relation to the location of changing facilities relative to the existing Community Centre.
- There has been engagement with the Church regarding the acquisition of land to accommodate changing rooms ancillary to the pitch.
- Hines have released the design documentation for the pitch to DCC.



Block DCC3 – close up view from the South



The Coombe Hospital

Donore Boxing Club

St Teresa's Park, Dublin

St. Teresa's Church

Célula D8 SCR

St. Catherine's National School

# Thank you



Comhairle Cathrach  
Bhaile Átha Cliath  
Dublin City Council

Housing & Community Services,  
Block 1, Floor 3,  
Civic Offices, Wood Quay, Dublin 8